
3/25/02 DC-8 5-Year Plan

NASA Airborne Science Platform Projections

Contact
Flight Programs Instruments Location Discipline Estimated

Start End Manager Hours Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2002 FY 2002
Cold Land Processes AIRSAR 23-Jan-02 14-Apr-02 CONUS Jasinski 50              CLP  
ICE and AirSci 02-1 AIRSAR 07-Feb-02 01-Apr-02 DFRC/Midwest LaBrecque 50            ICE/AirSci
IHOP LASE 29-Apr-02 19-Jun-02 Midwest Dodge 50           IHOP
Osh Kosh Air Show 21-Jul-02 31-Jul-02 Wisconsin            WI

Maintenance & Upgrades
"B" Level Inspection 09-Oct-02 22-Nov-02 DFRC Mace         "B" Level

Est. Total Hours 150

FY 2003 FY 2003
SOLVE-2 01-Dec-02 28-Feb-03 HI & AK/Sweden Kurylo 100 SOLVE-2
AMSR-E/Cold Land Processes AIRSAR,PR-2,AESMIR,PSR 01-Mar-03 07-Mar-03 CO King/Jasinski 230  AMSR-E

Maintenance & Upgrades
"B" Level Inspection 01-Oct-02 30-Nov-02 DFRC Mace        "B" Level
"D" Level Inspection 08-Sep-03 31-Jan-04 DFRC Mace   "D" Level

Est. Total Hours 330

FY 2004 FY 2004
PACRIM III AIRSAR 01-Dec-03 01-Mar-04 Pacific Rim LaBrecque 250          PACRIM III PACRIM III
Cold Land Processes Experiment AIRSAR, PSR 01-Feb-04 07-Apr-04 Colorado Jasinski 100 CLP
LBA-SAR AIRSAR 01-Jun-04 31-Jul-04 Brazil Wickland 100          LBA-SAR
INTEX-East (+ER-2, P-3B, & WB-57) GTE Configuration 01-Jun-04 31-Aug-04 East Coast Conners 170 INTEX
CAMEX-5 (+ER-2) 01-Aug-04 30-Sep-04 South East Coast Kakar 100  CAMEX 5
Antarctic Sea Ice PSR, Radiometers, ATM 01-Aug-04 30-Oct-04 Chile King 100                      AntASI

Maintenance & Upgrades
"D" Level Inspection (contd) 08-Sep-03 31-Jan-04 DFRC Mace "D" Level 

Est. Total Hours 570

FY 2005 FY 2005
Antarctic Sea Ice (from FY04) PSR, Radiometers, ATM 01-Aug-04 30-Oct-04 Chile King AntASI
North American Carbon-1 (+P-3B & Citation) 01-Nov-04 30-Nov-04 Wickland NAC-1
North American Carbon-2 (+P-3B & Citation) 01-Jan-05 31-Jan-05 Wickland NAC-2
Precip-05 JPL, Radar, JA Radiometer 23-Mar-05 22-Jun-05 California King 115                    Precip-04
North American Carbon-3 (+P-3B & Citation) 01-Apr-05 31-Jul-05 Wickland              NAC-3
TWC (+ER-2 & P-3B) 01-Jun-05 31-Aug-05 Kurylo TWC
Earth Scope AIRSAR 01-Sep-05 30-Sep-05 Western US LaBrecque Earthscope

Maintenance & Upgrades
"B" Level Inspection 01-Nov-04 15-Dec-04 DFRC Mace      "B" Level

Est. Total Hours 115

FY 2006 FY 2006
Strat Polar-North (+ER-2 & Globalhawk) 01-Dec-05 31-Jan-06 Kurylo           SP-North
INTEX-West (+P-3B & ER-2) GTE Configuration 01-Mar-06 31-May-06 West Coast Conners 170   INTEX
Earth Scope AIRSAR 01-Jun-06 31-Jul-06 Western US LaBrecque         Earthscope
Strat Polar-South (+ER-2 & Globalhawk) 01-Aug-06 30-Sep-06 Kurylo SP-South

Maintenance & Upgrades
"B" Level Inspection 09-Apr-06 13-May-06 DFRC Mace            "B"

Est. Total Hours 170

Mission Commitment
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